## Chapter 5 Exam – Scope

**Question 1** (Question ID: 373)

A recreation center project's stakeholders include city leaders, funders, and thousands of residents. The project manager needs input from as many residents as possible, quickly. What should the project manager use for the residents?

A. Benchmarking of recreation centers in nearby cities
B. Observation of residents at the current city facilities
C. One-on-one interviews with residents across the city
D. A questionnaire distributed to residents across the city

---

**Question 2** (Question ID: 718)

During planning, a project manager must decide how to gather and analyze requirements, how to prioritize and track them as they change, and what information the requirements traceability matrix will contain. Which document should the project manager develop to capture these decisions?

A. The requirements management plan
B. The quality management plan
C. The Scope Baseline
D. The stakeholder register

---

**Question 3** (Question ID: 729)

A project manager wants to quickly generate a broad set of ideas about product requirements from stakeholders with different backgrounds, and wants participants to build on one another's suggestions without any idea being judged during the session. Which technique should the project manager use?

A. Brainstorming
B. Multicriteria decision analysis
C. Benchmarking
D. The nominal group technique

---

**Question 4** (Question ID: 208)

Review the section of a WBS dictionary. The project involves testing a new version of a vendor software application. Several of the work packages on this project can be worked in parallel. To complete the project schedule, which work package should be most carefully estimated? Circle the correct ID.

| ID | Work Package Name | Acceptance Criteria | Assigned To | Dependency |
|---|---|---|---|---|
| A | Business Models | Models are approved and reviewed by business leaders | Bill | None |
| B | List of Test Cases Needed | At least one positive and negative test case for each requirement | Tamika | ID A Finish-Start |
| C | Detailed Test Cases | Test cases reviewed and approved by Quality Assurance Analyst responsible for executing them | Manov | ID B Start-Start |
| D | Test Results of Test Cases | Screen grabs and reports generated during execution of each test case | Shantel | ID C Start-Start |
| E | Defect Report for Vendor | The vendor is able to reproduce identified errors and correct them. | Bill | ID D Finish-Start |

---

**Question 5** (Question ID: 361)

During an iteration review for an agile clinic portal, the customer rejects a finished appointment reminder story because it doesn't meet the conditions they expected, even though it met the team's definition of done. The product owner also cannot say why the story was ranked high or who asked for it. What should the product owner add to each story before the next iteration planning? Select THREE.

A. The stakeholder who requested the story
B. The story point estimate for the story
C. The business benefit the story delivers
D. The developer assigned to build the story
E. The calendar date the story will be delivered
F. The acceptance criteria the customer will apply